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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
DATE: July 12, 1994
FROM: Thomas C. Basso, 0SC, Region V, Chicago, IL
TO: ‘ ‘ :
T. Johnson, U.S.EPA, OSWER, WASH. D.C.......cc... .+ (VIA FAX)
R. Karl, Chief, EERB, Chicago, IL......cveceeue «...(VIA FAX)
F. Rollins, Chief, EERB #3, Chicago, IL....... «+...(VIA FAX)
J. Cisneros, Chief, ESS, Chicago, IL....... eesseses (VIA FAX)
T. Branigan, ORC, Chicago, IL.....ceceeeeeecesanas . (VIA FAX)
L. Leveque, OPA, Chicago, IL.....cteeeeeeennncnnnas (VIA FAX)
G. Dunn/M. McGinnis, IEPA....cceeesorsessncossaccns . (VIA FAX)

S. Laker/M. Hannon, Vermilion County Health Dept...(VIA FAX)

S8UBJECT: Dunavan 0il, Oakwood, Vermilion County, Illinios

POLREP NoL: FINAL POLREP ) S8ITE ID NO.: ND

. ~ D.0O.: 5001-05-308
RESPONSE AUTHORITY: CERCLA (EERB) NPL STATUS: NON-NPL
START DATE: 05/02/94 COMPLETION DATE: 7/08/94

S8ITUATION: Refer to Polrep 4

ACTIONS TAKEN:

06/23
Site

1.'
2.

3.

4.

5.

6.

/94-7/08/94:
activities from 6/23—7/01 included the following: -

Maintaining site security measures.

Monitoring established site health and safety measures and
procedures.

Issued an emergency permit from IEPA for the disposal of the
solidified tank bottom sludge and surroundlng soils as a
special waste at an Allied Waste facility in Hoopeston,
Illinois.

Coordinate excavation, transportation, and disposal of the
previously solidified tank bottom sludges and surroundlng
soils.

Complete the excavation, ' transportation, "and disposal of
approximately 2500 tons of the special waste to the Allied
Waste facility.

Off-load approximately 4000 gallons of PCB waste oil from A

"ex1st1ng tank into a vac truck for transportation and
disposal in the ensuing week.

7.

Solidify the remaining ‘sludge in the tank(approximately 40

- cubic yards)and store in a roll-off box for transportation
and disposal in the ensuing week.
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3.

Futur

ct activities from 7/5-7/8 included the following:

Refer to the above list.

Refer to the above list.

Transport the 4000 gallons of PCB waste 011 to the Aptus
facility for disposal.

Backfill prev1ously excavated areas and seed with grass to
minimize erosion. -

Collect soil samples for extent of contamlnatlon
characterization. - .

Transfer approximately 20 cubic yards of @previously
solidified sludge into another roll-off box.

Transport two roll-off boxloads (40 cubic yards total) of the~

solidified sludge to U.S. Ecology  for disposal.
U.S.EPA; TAT, and ERCS members demobed from site on 7/8/94.

e Activities:

At this time and under existing site conditions, no further site
activity is warranted by the U.S.EPA Emergency Response Branch.

ESTIMATED COSTS as of 7/6/94:

ERCS .
TAT
TOTAL

CEILING Co8TS8" OUTSTANDING

$520,000 $295,000 _ $225,000
$ 40,000 . $ 28,500 ' $ 11,500

$560,000 $323,500 +$236,500



